



2026 Green Law Global Initiative Moot — Gantt Chart (Finalized)

Phase	Dates	Duration	Key Activities	Timeline
Invitations Sent	Feb 1 – Feb 28	4 weeks	Send invitations, share rules, promote globally	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Registration	Mar 1 – Mar 21	3 weeks	Confirm teams, share prelim schedule & platform info	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Preliminary Rounds (Virtual)	Apr 3 – Apr 15	2 weeks	Conduct virtual prelims, evaluate memorials & orals	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Quarter-Finals (Virtual)	Apr 21 – Apr 25	5 days	Knockout stage; top teams advance	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Semi-Finals (Virtual)	Apr 28 – May 3	6 days	Select finalists for in-person finals	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Travel & Logistics	May 4 – June 9	5 weeks	Prepare in-person finals in Ethiopia	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Physical Finals	June 11 – June 13	3 days	<p>Day 1: Opening ceremony, briefing, Environmental Quiz bowl sessions</p> <p>Day 2: One-day tree-planting campaign in host city/areas and an organized event.</p> <p>Day 3: Final rounds, announcement of winners, awards ceremony, networking events</p>	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>
Post-Finals Wrap-Up	June 14 – June 30	2 weeks	Publish results, feedback, start 2027 planning	<div style="display: flex; align-items: center; gap: 10px;"> Feb 1 Feb 28 Mar 1 Mar 21 Apr 3 Apr 15 Apr 21 Apr 25 May 4 May 31 June 11 June 13 June 14 June 30 </div>

BRIAN AWUONDA

CEO, GREEN LAW GLOBAL INITIATIVE (formerly, Green Law Africa Initiative)

Email: glai@bbaadvocates.org ; brianlaw@bbaadvocates.org